



SAFe® Program Increment Planning Facilitation Support

Two Full Days or Four Half Days



Overview

Scaled Agile Framework (SAFe) is all about guiding enterprises in scaling lean and agile practices. It promotes alignment, collaboration and delivery across large numbers of agile teams. Developed by practitioners, SAFe leverages three primary bodies of knowledge: agile software development, lean product development, and systems thinking.

SAFe is designed to manage longer planning horizons. Whereas development teams typically work two to three iterations ahead, larger organisations need to plan much further. Often they work with a very high level, 12 months to 18 months roadmap, then plan collaboratively with the teams for three months of work. During this two days hands-on PI Planning implementation engagement, attendees will learn to lead a Lean-Agile enterprise by leveraging the Scaled Agile Framework® (SAFe®). They will also learn and practice supporting and executing PI Planning events and launching and coordinating multiple Agile Release Trains (ARTs).



Who Should Attend

CEO, CTO, Directors, Portfolio, Program, Product, Project Managers, Enterprise Architects, Release Train Engineers, Business Owners, Solutions Managers, Agile Coach, SAFe Program Consultants.



Prerequisites

Basic understanding of SAFe framework or attended Leading SAFe program.



Delivery Mode/Training

- Face to Face or Online
- Two full days or four half days (This can vary based on the size and complexity of the organisation)
- Suitable time zones for - USA, UK, Europe, Middle East, India, Malaysia, Singapore, Hong Kong, Australia, and New Zealand



SAFe® Program Increment Planning Facilitation Support

Two Full Days or Four Half Days



**FREE One hour pre-engagement, discover call
before starting the engagement**

Steps to Facilitate Program Increment Planning Session include

Conduct PI Planning – Launch Agile Release Train

- All participants meet face to face
- Teams complete plans, assign work and Plan and commit PI objectives
- Identify dependencies and disposition risks

Execute the Program Increment

- Key Program events: PI Planning, System Demo, Inspect & Adapt workshop
- Ensure common cadence so that teams are synchronised and aligned
- Program Increment Inspect and Adapt

Outcomes from this engagement

- Developed Business, Product Management and Team Alignment
- Decomposed Feature to stories
- Assigned Team velocity, capacity allocation and loading
- Assigned the Business value to Team objective and PI objectives
- Developed Program Board, Milestones and dependencies
- Presented the ROAMING of Risk
- Conducted Program voting
- Conducted Program Retrospective

© Scaled Agile, Inc.